

Initial Project Planning Template

Date	04 July 2026
Team ID	
Project Name	Rising Waters – Flood Prediction System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Sprint Start	Sprint End (Planned)
Sprint-1	Model Training	USN-1	As a developer, I can train and compare Decision Tree, Random Forest, KNN, and Gradient Boosting models on the rainfall dataset.	3	High	01 Jun 2026	07 Jun 2026
Sprint-1	Model Serialization	USN-2	As a developer, I can save the best model and its fitted scaler with Joblib for reuse in the web app.	1	High	01 Jun 2026	07 Jun 2026

Sprint-2	Web Form	USN-3	As a user, I can enter 10 weather/ rainfall readings into a form to request a prediction.	2	High	08 Jun 2026	14 Jun 2026
Sprint-2	Routing	USN-4	As a developer, I can wire up GET/POST /predict routes so the form submits to the right endpoint.	2	High	08 Jun 2026	14 Jun 2026
Sprint-2	Prediction Logic	USN-5	As a user, I receive an instant flood / no-flood prediction after submitting the form.	2	High	08 Jun 2026	14 Jun 2026
Sprint-3	Result UI	USN-6	As a user, I see an animated risk gauge and a clear message on the result page.	2	Medium	15 Jun 2026	21 Jun 2026
Sprint-3	Theming	USN-7	As a user, I can toggle between light and dark themes, and my choice is remembered.	1	Low	15 Jun 2026	21 Jun 2026

Sprint-4	Deployment	USN-8	As a developer, I can deploy the app to Render using Gunicorn so it's publicly accessible.	2	High	22 Jun 2026	28 Jun 2026
----------	------------	-------	---	---	------	----------------	----------------